

ROADMAP V1



PHASE 01 Q1-2023

COMPLETE WEBSITE

















SOCIAL MEDIA CREATE

COMMUNITY CHANNELS
CREATE















CONTRACT DEVELOPMENT
CONTRACT VERIFICATION

WHITEPAPER VI ROADMAP VI















FREE LISTINGS
PAID ADS

START PRE SALE









PHASE 03 Q2-2023

TOKEN LAUNCH







START INFLUENCER
OUTREACH

PANDA FARMS PREVIEW





1000 HOLDERS

PANDA FARM LAND FOR SALE





CMC PRICE LISTING

COINGECKO PRICE LISTING





PHASE 03 Q2-2023

START PANDA FARMS REWARDS





FULL TOKENAUDIT



PANDA NFT COLLECTION





2.500 HOLDERS

PANDA SWAP PREVIEW





CONTINUED ARBITRUM
COLLABORATIONV

CEX LISTINGS





PHASE 04 Q3-2023

PANDA SWAP LAUNCH











SOCIAL MEDIA EXPANSION

NFT STAKING START





5.000 HOLDERS

LP POOLS ACTIVATIONS





NFT PRIVATE COMMUNITY



PANDA SHOP





PHASE 05 Q4-2023

BRAND COLLABS AND EXPANSION





PANDA EVENTS



ROADMAP V2 REVEAL