



ROADMAP

V1



PHASE 01
Q1-2023

COMPLETE WEBSITE




SOCIAL MEDIA CREATE

**COMMUNITY CHANNELS
CREATE**



**CONTRACT DEVELOPMENT
CONTRACT VERIFICATION**

**WHITEPAPER V1
ROADMAP V1**



**FREE LISTINGS
PAID ADS**

START PRE SALE

\$PANDA





PHASE 03
Q2-2023

TOKEN LAUNCH



Tik Tok

**START INFLUENCER
OUTREACH**

**PANDA FARMS
PREVIEW**



Total Supply: 1,000

Holders: 1000

1000 HOLDERS

**PANDA FARM LAND
FOR SALE**



CoinMarketCap

CMC PRICE LISTING

**COINGECKO PRICE
LISTING**



CoinGecko



PHASE 03
Q2-2023

**START PANDA FARMS
REWARDS**



FULL TOKEN AUDIT

**PANDA NFT
COLLECTION**



Total Supply: 1,000

Holders: 2500

2.500 HOLDERS

**PANDA SWAP
PREVIEW**



**CONTINUED ARBITRUM
COLLABORATION**

CEX LISTINGS





PHASE 04
Q3-2023

**PANDA SWAP
LAUNCH**



Tik Tok

**SOCIAL MEDIA
EXPANSION**

**NFT STAKING
START**



Total Supply: 1,000

Holders: 5.000

5.000 HOLDERS

**LP POOLS
ACTIVATIONS**



**NFT PRIVATE
COMMUNITY**

PANDA SHOP





PHASE 05
Q4-2023

**BRAND COLLABS
AND EXPANSION**



PANDA EVENTS



**ROADMAP V2
REVEAL**